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C	 e	 r 	 TA 2 FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
M-15-94-11 CHANGE CONTROL FORM 10/12/94

Do not use blue ink. Type or print using black ink.

Originator	 Phone
A.	 0.	 Krug	 376-5634

Class of Change

[	 ] I - Signatories (Section 13.0) 	 [x] II - Project Manager	 [	 ] III - Unit Manager

Change Title
Consolidate Operable Units 100-KR-2 and 100-KR-3

Description/Justification of Change
The purpose of this change request is to make more efficient use of resources by combining
the 100-KR-2 and 100-KR-3 Operable Units. 	 This consolidation will, 	 as a minimum,	 eliminate
the costs of preparing one work plan,	 one limited field investigation report, 	 one focused
feasibility study,	 and one	 interim response measure proposed plan. 	 A map	 (Attachment	 1)
showing the boundary of the new consolidated 100-KR-2 Operable Unit and the 	 included
wastesites	 (Attachment 2)	 is attached.

Impact of Change
No milestone for the preparatiion of the 100-KR-3 work plan has been previously set. 	 The
work will	 now be	 included	 in the	 100-KR-2 operable unit work plan and a separate milestone
will	 not be needed	 in the future.

Affected Documents
Hanford Federal	 Facility Agreement and Consent Order Action Plan, Appendices C and O.

Approvals	 r/Approved	 _ Disapproved
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Listing of 100-KR-3 Waste Sites Which are to be

Consolidated Into the 100-KR-2 Operable Unit

120-KE-1 French Drain
120-KW-2 French Drain
120-KE-3 Trench
120-KE-2 French Drain
120-KW-5 Storage Tank
120-KE-6 Storage Tank
120-KE-9 Brine	 Pit
120-KW-1 French Drain
120-KW-7 Brine Pit
128-K-1 Burning Pit
128-K-2 Burning Pit
130-K-3 Storage Tank
1607-K1 Septic Tank
1607-K2 Septic Tank
1607-K3 Septic Tank
1607-K5 Septic Tank



DON'T SAY IT --- Write It! DATE:	 November 1,	 1994

TO:	 J. H. Anderson 63-62 FROM: R. D. Morrison	 B2-35

L. D. Arnold 62-35
Telephone:	 376-6574

T. F. Demmitt H4-79
H. D. Downey H4-84
D. M. Eder B3-62
W. C. Floberg G1-76
R. 0. Fox H6-07
R. S. Hajner H4-79
R. P. Henckel H6-01
A. D. Krug H6-02
D. L. Lenseigne 57-23
P. J. Mackey 133-15
H. A. Myers 133-75
J. K. Patterson LO-18
M. W. Rosenberry S7-57
K. R. Rowe H6-29
D. L. Sickle H4-79
K. M. Thompson A5-19
A. J. Watts 33-75
N. A. Werdel A5-19
EPIC H6-08

cc: ROM File

OSK File
TPA File

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

CHANGE REQUEST M-15-94-11

Attached for your information is an unofficial copy of approved Hanford
Federal Facility Agreement and Consent Order change request "Consolidate
Operable Units 100-KR-2 and 100-KR-3."

If you have any questions, please call me on 376-6574.
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